# DUMPSDOSS.

**PRINCE2** Foundation

**BCS PRF** 

**Version Demo** 

**Total Demo Questions: 15** 

Total Premium Questions: 244 Buy Premium PDF

> https://dumpsboss.com support@dumpsboss.com

dumpsboss.com



# **Topic Break Down**

Торіс	No. of Questions
Topic 1, Volume A	99
Topic 2, Volume B	100
Topic 3, Volume C	45
Total	244

# DUMPSDOSS

#### **QUESTION NO: 1**

Which is a type of issue?

- A. An expected dis-benefit
- B. An off-specification
- C. A project outcome
- D. A scope tolerance

## **ANSWER: B**

## **QUESTION NO: 2**

Which statement about the Directing a Project process is FALSE?

- A. Supports the PRINCE2 principle of manage by exception
- **B.** Is triggered by a request to initiate a project
- C. Covers the day-to-day activities of the Project Manager
- D. Provides a mechanism for the Project Board to assure that there is continued business justification

#### ANSWER: C

#### **QUESTION NO: 3**

Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?

- A. Risk category
- B. Risk description
- C. Risk response
- D. Risk status

# ANSWER: C

#### **QUESTION NO: 4**

Which of the following is NOT part of quality planning?



- A. Define quality responsibilities
- B. Gain acceptance of the project product
- C. Agree acceptance criteria
- D. Set quality tolerances

#### **ANSWER: B**

## **QUESTION NO: 5**

Which is a purpose of the Plans theme?

- A. Identify, assess and control any potential changes to the baseline
- B. Establish the project's structure of accountability
- C. Assess and control uncertainty
- D. Understand whether the targets are achievable

## ANSWER: D

#### **QUESTION NO: 6**

What is used to identify any organization or interested party who needs to be informed of project closure?

- A. Configuration Management Strategy
- B. Project management team structure
- C. Communication Management Strategy
- D. Project Brief

#### ANSWER: C

## **QUESTION NO: 7**

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

# DUMPSDOSS

# ANSWER: B

#### **QUESTION NO: 8**

Which is one of the six aspects of project performance that needs to be managed?

- A. Progress
- B. Change
- C. Risk
- **D.** Security

ANSWER: C

# **QUESTION NO: 9**

What theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change
- C. Organization
- D. Quality

# **ANSWER: A**

#### **QUESTION NO: 10**

Which of the following is NOT an event-driven control?

- A. Project mandate
- B. Checkpoint Report
- C. Exception Report
- D. End of a stage

# ANSWER: B

## **QUESTION NO: 11**

# DUMPSBOSS

Which is a purpose of the Business Case theme?

- A. Identify which role is responsible for producing the Business Case
- B. Identify the project's outputs
- C. Establish the controls to manage changes that may impact the project benefits
- D. Establish a viable investment proposition

# ANSWER: D

# **QUESTION NO: 12**

If the Project Board instructs the Project Manager to implement a request for change, which document would contain details of that change?

- A. Checkpoint Report
- B. Highlight Report
- C. Issue Report
- D. Product Status Account

## ANSWER: C

#### **QUESTION NO: 13**

In what process is the authorization to deliver the project's products given?

- **A.** Starting up a Project
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Directing a Project

#### ANSWER: D

# **QUESTION NO: 14**

What process is used by the Project Manager to maintain focus on delivery of a stage's products within agreed tolerances?

- A. Directing a Project
- B. Controlling a Stage



- C. Managing a Stage Boundary
- D. Managing Product Delivery

## **ANSWER: B**

# **QUESTION NO: 15**

Identify the missing word in the following sentence, A project's output is produced during a project but the [?] for the project are often only realized after the project has closed.

- A. costs
- **B.** risks
- C. benefits
- D. issues

ANSWER: C